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1. Introduction
Archives provide an indispensable component of the digital ecosystem by safeguarding 
information and enabling access to it. Harmonisation of currently fragmented archival 
approaches is required to provide the economies of scale necessary for general adoption of 
end-to-end solutions. There is a critical need for an overarching methodology addressing 
business and operational issues, and technical solutions for ingest, preservation and re-use. 
In co-operation with commercial systems providers, E-ARK will create and pilot a pan-
European methodology for electronic document archiving, synthesising existing national and 
international best practices, that will keep records and databases authentic and usable over 
time.  The methodology will be implemented in an open pilot in various national contexts, 
using existing, near-to-market tools, and services developed by the partners. This will allow 
memory institutions and their clients (public- and private-sector) to assess, in an operational 
context, the suitability of those state-of-the-art technologies.  
As a Pilot Type B project, E-ARK must stimulate the uptake of innovative ICT based services 
and products. It will take existing Research and Development work and enhance it by 
extending and combining partial solutions. The required output of the project is that it should 
provide an operational pilot service demonstrating significant impact potential, by engaging 
with a complete value-chain of stakeholders in its work. 
E-ARK will achieve this result by implementing a series of pilots in multiple EU States in a
variety of digital preservation contexts and with different types and scales of content.
Successful pilot implementations must however, be supported by a Dissemination Strategy 
which will promote these successes and so encourage wider uptake within the digital 
preservation community. If a strong interest in E-ARK tools arises from this community, it will 
encourage manufacturers and suppliers of preservation systems to integrate them into their 
own systems and so promote their support and further development. 
The composition of the E-ARK consortium contains a balance of all stakeholder groups with 
an involvement in digital preservation. The project is therefore well-placed to engage with the 
entire community via through its partners’ connections. In addition, the participation in the 
project of the DLM Forum and the Digital Preservation Coalition enables E-ARK to reach a 
global community. 
This Dissemination Strategy sets out both the project’s overall strategy and the detailed 
activities which we will undertake during Year 1 to achieve, and measure the success of our 
strategy. 
This is a “living” document which will be regularly updated during year 1, and which will form 
the basis for the year 2 Dissemination Strategy.  
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2. Objectives 
This Project Dissemination Strategy sets out the strategy for achieving the communications 
objectives for Project E-ARK. The over-riding principle behind this Plan is to raise awareness 
of and promote access to the archiving tools and knowledge base produced by the project to 
encourage adoption by both end-users and archiving systems manufacturers 
2.1. Statements of objective 
The overall objective of our Strategy is to support and promote the Project’s Goals (see 
Appendix 1) 
The principal objectives of this project are to engage with those who participate in every 
stage of the life-cycle of a digital record using the Open Archival Information System (OAIS) 
reference model defined by CCSDS 650.0-B-1 of the Consultative Committee for Space 
Data Systems (the text of which is identical to ISO 14721:2012 / CCSDS 650.0-M-2 
 
 
Figure 1 - OAIS Functional Entities 
However, the scope of the project starts beyond the remit of OAIS with the pre-ingest phase, 
where it is a key project objective to bring standardisation to the broad spectrum of data that 
is submitted to archival institutions. Within the OAIS framework, E-ARK seeks to bring 
standardisation to the Submission Information Package (SIP) and the Archival Information 
Package (AIP) and will then integrate open source tools to facilitate the creation of and 
access to standardised but extensible format Dissemination Information Packages (DIPs) to 
extract the data for the end-user community. 
In addition, E-ARK will engage directly with the end-user community by creating a 
Knowledge Base of Best Practice and a Project Maturity Model to support progressive 
organisational improvement.  
Project success will be measured not only by achieving a series of successful pilot 
implementations of archiving systems but also by measuring the extent to which: 
• E-ARK outputs are more widely adopted by the end-user archiving community 
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• Improvement is achieved within that community 
• The archiving systems supplier community implement E-ARK systems and 
standards within their commercial offerings. 
• Records creators supporting E-ARK export requirements. 
These successes are intended to demonstrate the effectiveness of the project outputs and 
so encourage their wider uptake amongst the European (and beyond) preservation, records 
creation, and e-government communities. This will, in turn, expand a potential market for 
suppliers adopting E-ARK tools and services and, by providing such a demand, increase the 
number of suppliers and so develop competition within the market.     
Such a widespread adoption will not be achieved, however, unless both the community and 
the supplier base are not only kept informed about developments but are also consulted 
about and have an opportunity to influence the project’s approach and planned outputs.  
The project’s strategy is, therefore, to identify and then engage with the many different 
stakeholder groups in ways that are most appropriate to them based on their type of 
relationship with the project and the stage which the different aspects of the project have 
reached. 
We will use a variety of means and media (described below), involving both ‘push’ and ‘pull’ 
techniques, to both disseminate information about the project to stakeholders who are 
already aware of the project, and to engage with those who are not yet aware of our work. 
It is equally important that the project communicates with and encourages communication 
between its own team members dispersed across 11 countries. Effective communications 
channels will ensure that they are kept aware of project developments and that they present 
consistent, up-to-date information to their own organisations and circles of contacts. Tools, 
systems, structures and opportunities will therefore be provided to support a variety of formal 
and informal communications channels. 
2.2. Goals, Measures and Indicators 
E-ARK has established a number of overall goals for the outcomes of its activities. These 
are contained in Appendix 1 to this document. 
We have agreed with the European Commission a number of Indicators to not only measure 
performance but also to demonstrate continuous improvement throughout the life of the 
project.  These are shown in full in Appendix 2 to this document. 
Our commitment to continuous improvement will be reflected by learning lessons and 
responding to feedback from the people with whom we interact, not only outside the project, 
but also from within our own project team.  
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The following indicators are measured in part or in full by our Dissemination Activities: 
Indicator 
No. 
Relating to 
which goal? 
Indicator Method of measurement 
Minimum Expected 
Progress 
Year 
1 
Year 
2 
Year 
3 
8 
Goal 1 and 
2 
Feedback 
Score 
(Range: 1 to 
5) 
Subjective / Numeric: 
Delegates at each event 
to provide detailed 
feedback 
Measured by: 
Use of web-based 
SurveyMonkey survey 
forms 
70% of responses 
Score >=4 
9 Goal 2 Newsletter  
Numeric: Total number 
of downloads of the 
newsletter per issue 
Measured by: 
Use of Google Analytics 
tied to downloads page 
150 500 1000 
18 Goal 1 
Overall 
Project 
Impact 
Survey 
(Range: 1 to 
5) 
Self-Assessment / 
Numeric: 
Using Project mailing list, 
responses to survey of all 
persons with whom the 
project comes into 
contact during its entire 
life to determine the 
extent to which E-ARK 
has positively impacted 
them and their 
organisations 
Measured by: 
Use of web-based 
SurveyMonkey survey 
forms 
N/A N/A 
70% 
of 
respo
nses 
Score 
>=4 
 
We will also continuously measure levels of Stakeholder Engagement by monitoring of 
website hits and activity levels on a variety of social media channels on which we will 
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maintain a presence.  We have established the following quantitative measures for this 
activity: 
Number of hits on our website 
Number of unique website visitors 
Locations of website visitors (where identifiable) 
Number of accounts following E-ARK Twitter Account 
Number of third-party Tweets referring to E-ARK 
Number of accounts joining a LinkedIn E-ARK account. 
Our targets for the first year are that by the end of month 12 we will achieve 
MEASURE TARGET 
Number of hits on E-ARK website per month (average) 500 
Number of unique website visitors per month (average) 150 
Number of EC countries from which visitors originate 
over months 10 – 12 12 
Number of Twitter Users following E-ARK Twitter 
account 100 
Number of third-party Tweets referring to E-ARK over 
months 10 – 12 500 
Number of accounts joined to LinkedIn E-ARK Account 
by the end of Month 12 100 
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3. Key Messages 
3.1. Nature of the message 
E-ARK will use messages which are interest-led and tailored to each of the stakeholder 
groups outlined in Section 4 – Stakeholders and Audiences.  
By conveying messages that are of significant value, stakeholders will be encouraged to 
offer attitudinal and behavioural responses.  
From the stakeholder’s perspective, two elements are significant: 
• the amount and quality of the information that is communicated; and 
• the overall judgment that each individual makes about the way a message is 
communicated. 
E-ARK messages need to strike a balance between the need to provide information, and 
incentivising consumption of the message. 
Our target audiences are diverse in nature.  They range from the archiving and curatorial 
communities within the public sector, through a variety of businesses and the open-source 
community, to the general public. 
Messages will need to be ‘tailored’ to some extent to audiences in different sectors, but in 
nearly all cases, stakeholders are likely to see collaboration with E-ARK as a high-
involvement decision, given the nature of the information they may be required to share. 
Therefore messages should emphasize information content, key attributes and benefits, and 
also be fact-based. 
3.2. Message content 
The project will tailor messages for each audience group, but all communications issued by 
any member of the project team should reflect one of the following four key messages: 
o E-ARK will demonstrate the potential benefits for public administrations, 
public agencies, public services, citizens and business by providing easy and 
efficient access to the archived records., 
o Pan-European interoperability of e-enabled public services will lead towards 
an e-infrastructure driven by the public sector for the benefit of citizens, 
commerce and science. 
o Adoption of the E-ARK pilot in multiple sites will bring economies of scale 
from a federated approach to procurement; 
o The project will cover the workflows for the three main activities of an 
archiving process – acquiring, preserving and enabling re-use of information, 
and by providing the metadata specifications associated with each stage. 
Thus an open set of standards / practices will be created based on existing 
good practice such as Moreq2010 and OAIS. 
 
The channels through which these messages will be conveyed, to optimise uptake are 
outlined in Section 5, Section 6, and Section 7 
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3.3. Message timing 
Information about the project will change as our work develops – as we move from initiation, 
through development to deployment. 
Our strategy is therefore to reflect the stage of development by a strategy which will evolve 
with the project through 3 annual stages of: 
Raising awareness of the project 
Reporting on progress and recruitment of early users 
Encouraging testing and take-up of deployed tools plus expanded awareness 
Within each of these 3 stages, each media channel which will be used to support an overall, 
consistent message based on the project stage.  
Migration to subsequent stages does not signify that earlier messages will not be 
maintained. In order to support late adopters, awareness-raising material will continue to be 
kept up-to-date throughout and beyond the project. 
Figure 2 below shows the timing of the phases and the principal media by which messages 
will be disseminated. 
 
 
Figure 2 – Dissemination Streams 
 
3.4. Managing message consistency 
All project partners are responsible for maintaining consistency with the messages outlined 
above when conveyed verbally or in print. Achieving consistency involves focus on both 
content and style. 
To ensure consistency of content, the project will develop and store on its Sharepoint site a 
set of standardised Powerpoint presentations suitable for translation into multiple languages. 
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To avoid duplication of effort, all team members will be asked to use slides from this ‘library’ 
in presentations wherever possible. 
Where new presentations are being created, the author(s) will be asked to confirm the 
content with their organisation’s Project Board representative. Project Board representatives 
are well-placed to obtain external verification from fellow Board members. 
The Project Co-Ordinator, Project Manager and Technical Co-Ordinator are also available to 
provide support and assistance in the preparation of materials.  
All printed material prepared by the project will be subject to internal quality control in the 
same way as external deliverables. 
Throughout the project, we will develop a Glossary of Standard Terminology. An initial 
Glossary, based on work undertaken in the EC 4C Project, has been loaded onto the Project 
Sharepoint Site in our Technical Reference Library 
The E-ARK project assumes that reports and other major deliverables will have persistent 
identifiers.   
Institutional and project logos have been uploaded by all partners for use on published 
material.   
RGB colour codes have been defined for the logo and website pages. 
The appearance of all written or published messages must also conform to the E-ARK Style 
Guide, which is based on templates stored on the Project Sharepoint Site. Guidance on 
writing style is provided in the Modern Humanities Research Association’s “Style Guide” 1 
which is also available for download from the Project Sharepoint Site.  
Although the project is conducted in English, it is recognised that material, particularly for 
pilot sites, must be in other languages. All material for publication will always therefore be 
verified by a Project Team member for whom the output language is their first language. 
  
                                                
1 “MHRA Style Guide – A Handbook for Authors and Editors”  (Third Edition) 2013 London 
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4. Stakeholders and Audiences 
4.1. Segmentation 
E-ARK has identified 4 categories of Project Stakeholder: 
Those who are Responsible for all aspects of the delivery of the Project 
Those who are Accountable for all aspects of the delivery of the Project 
Those who should be Consulted about aspects of the Project 
Those who need to be kept Informed about the Project 
and 15 different groups of stakeholders within these categories. 
For each group and category of engagement, we have further identified  
What 
Why 
When and 
How 
we will communicate with them.  
For each group, we have also identified what results we wish to achieve and how we will 
measure our success in achieving these. 
The table in 4.2 overleaf contains a detailed Stakeholder Analysis, concerning the following 
Stakeholders: 
• Project Team members 
• Consortium Member Organisations 
• Pilot Organisations 
• DLM Forum Members 
• DPC Members 
• All Archives with digital holdings 
• Other organizations with digital archival holdings 
• Other Archives without current digital holdings 
• Other organizations with growing record bases which will require digital archiving  
• Other organizations with growing record bases which will require submission to 
  Archives 
• The general public 
• The European Commission 
• Other current EC Research Projects 
• Manufacturer, Suppliers and Maintainers of Digital Archiving Systems 
• Manufacturer, Suppliers and Maintainers of ERMS and other CMS 
• E-Govt Regulatory bodies with oversight of digital records creation and preservation 
• DP Regulatory Bodies with oversight of digital records creation and preservation 
The full list of institutions, individuals and projects with which the E-ARK Project will engage 
will be finalised and recorded in a Stakeholder Registry. 
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4.2. Stakeholder Analysis 
With whom do 
we wish to 
communicate?  
(R)esponsible 
(A)ccountable 
(C)onsulted 
(I)nformed 
 
What do 
we wish to 
communic
ate? 
Why do we wish 
to communicate 
with them? 
How do we wish 
to communicate 
with them? 
When do we 
wish to 
communicate 
with them? 
With what 
result?  
How will we 
measure 
success?  
Project Team 
members R 
Project 
Objectives & 
Plan  
General 
Progress 
To improve 
and assure 
quality and 
timeliness of 
delivery of 
Project 
Project CMS 
Teleconfs 
Workpackage 
meetings 
Annual All-Staff 
Meetings 
Newsletter 
Articles placed in 
third-party 
publications 
At project 
outset 
Continuously 
throughout 
project  
At completion 
of project 
Clear, shared 
understanding 
of the project’s 
objectives, 
strategy and 
approach 
Effective and 
timely 
integration of 
outputs from 
different work-
packages 
Timely 
delivery of 
project 
outputs which 
are accepted 
by EC 
Annual team 
attitude survey 
Consortium 
Member 
Organisations 
A 
Project 
Objectives & 
Plan 
General 
Progress 
Periodic 
progress as it 
affects 
stakeholder 
To ensure 
commitment 
of Consortium 
Members 
To maximize 
investment by 
organization in 
project 
To prepare for 
use of project 
outcomes 
within the 
organisation  
Via Project 
Team Members 
Copies of 
reports to EC 
Project Website 
 
At project 
outset 
Regularly 
throughout 
project 
At completion 
of project 
Clear, shared 
understanding 
of the project’s 
objectives, 
strategy and 
approach 
Strong support 
for own project 
members and 
for project 
overall 
Feedback at 
Executive 
Steering 
Committee 
Level 
Level of 
uptake of 
project 
outputs 
beyond pilot 
sites 
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With whom do 
we wish to 
communicate?  
(R)esponsible 
(A)ccountable 
(C)onsulted 
(I)nformed 
 
What do 
we wish to 
communic
ate? 
Why do we wish 
to communicate 
with them? 
How do we wish 
to communicate 
with them? 
When do we 
wish to 
communicate 
with them? 
With what 
result?  
How will we 
measure 
success?  
Pilot 
Organisations C 
Project 
Objectives & 
Plan 
Periodic 
progress as it 
affects 
stakeholder 
General 
Progress 
To ensure 
commitment 
of Pilot 
Organisation 
To maximize 
investment by 
organization in 
project 
To prepare for 
use of project 
outcomes 
within the 
organisation 
Verbal reports 
via Pilot 
Manager 
Pilot progress 
bulletins 
Feedback from 
consultative 
processes 
Newsletter 
Website 
Through 
Consultative 
Groups 
At very outset 
of project 
Regularly 
during Year 1 
Frequently 
during year 2 
Continously 
during Year 3 
At completion 
of project 
Timely and 
successful 
implementation 
of pilots 
Continuing 
support for and 
use of project 
outputs at the 
organization 
post-project 
Feedback 
from Pilot 
Organisations 
Commitment 
to continued 
use of project 
outputs 
beyond the 
end of the 
project. 
DLM Forum 
Members I / C 
Project 
Objectives & 
Plan 
DLM Forum 
Involvement 
Periodic 
progress as it 
affects 
stakeholder 
General 
Progress 
To maximize 
information 
amongst DLM 
Forum 
Community 
To prepare for 
use of project 
outcomes 
within by DLM 
Forum 
members 
Website 
Newsletter 
Via Project 
Team Members 
Presentations at 
DLM / DPC 
events 
Briefings to 
Executive 
Committee 
Through 
Consultative 
Groups 
Throughout 
project from 
the beginning 
At DLM 
Forum events 
At DLM 
Executive 
Board 
meetings 
 
Continued 
support for 
Project 
throughout its 
life   
Support / further 
implementations 
beyond the 
project 
conclusion 
Feedback 
obtained via a 
survey of 
members 
conducted by 
DLM Forum 
Evidence of 
adoption of 
project 
outputs by 
DLM Forum 
Members 
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With whom do 
we wish to 
communicate?  
(R)esponsible 
(A)ccountable 
(C)onsulted 
(I)nformed 
 
What do 
we wish to 
communic
ate? 
Why do we wish 
to communicate 
with them? 
How do we wish 
to communicate 
with them? 
When do we 
wish to 
communicate 
with them? 
With what 
result?  
How will we 
measure 
success?  
DPC Members I / C 
Project 
Objectives & 
Plan 
DPC 
Involvement 
Periodic 
progress as it 
affects 
stakeholder 
General 
Progress 
To maximize 
information 
amongst DPC 
Community 
To prepare for 
use of project 
outcomes 
within by DPC 
members 
Website 
Newsletter 
Via Project 
Team Members 
Presentations at 
DLM / DPC 
events 
Briefings to 
Board 
Through 
Consultative 
Groups 
Throughout 
project from 
the beginning 
At DPC 
events 
At DPC Board 
meetings 
Continued 
support for 
Project 
throughout its 
life   
Support for 
implementations 
beyond the life 
of the project 
conclusion 
Feedback 
obtained via a 
survey of 
members 
conducted by 
DPC 
Evidence of 
adoption of 
project 
outputs by 
DPC 
Members 
All Archives 
with digital 
holdings 
I / C 
General 
Background 
to project 
Project 
Objectives & 
Plan 
Project 
Benefits 
General 
Progress 
Research 
outcomes 
Opportunities 
for 
exploitation of 
outcomes 
Major 
milestones 
To inform and 
educate 
stakeholders 
about issues 
relating to the 
long-term 
preservation 
and access to 
Digital 
Archival 
material 
including 
current 
holdings 
To advise and 
encourage 
adoption of 
Good Practice 
Website 
Newsletters 
Presentations at 
DLM / DPC 
events 
Presentations at 
third-party 
events 
Articles placed in 
third-party 
publications 
Through 
Consultative 
Groups 
Creation of 
mailing list for 
distribution of 
information 
Once overall 
project 
approach and 
plans have 
been 
formalized – 
(probably 
Month 3) 
Regularly 
during years 
1 – 2 
Frequently 
once Pilots 
deployed 
At end of 
project 
Extended 
uptake of 
project outputs 
by organizations 
beyond the 
pilots 
Adoption of 
Maturity Model 
Attendance at 
events 
Number of 
institutions 
undertaking 
Maturity 
Model Self-
Assessment 
and scores 
achieved over 
the life of the 
project 
Delegate 
feedback from 
events 
attended 
Long-term 
impact survey 
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With whom do 
we wish to 
communicate?  
(R)esponsible 
(A)ccountable 
(C)onsulted 
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4.3. Focus of Communications Activities 
Within each of the identified stakeholder groups, it is the executives within their 
organisations, as well as decision makers, policy makers, records managers, and leaders 
across the board who are concerned with the problems addressed by the E-ARK project, 
and so it is that these individuals are the focus for communications activities.  
Communication Mechanisms will include (but are not restricted to): 
Press Releases 
The E-ARK Project webpage(s) 
Social Media (including Twitter and LinkedIn) 
The E-ARK electronic newsletter 
Targeted mailing via MailChimp 
Academic papers in learned journals 
Collaborative presentations at other related EC Project Events 
Speaking opportunities at national and international conferences 
Themed workshops at conferences 
Articles in the various trade press outlets 
Code releases via GitHub (and similar) 
 
4.4. Workpackage-Specific Communications Activities 
In the first six months of the project (up to milestone 1 MS01), WP2, WP3, WP4 and WP5 
will all be carrying out best practice surveys via an online survey tool such as survey 
Monkey. These will vary slightly in content, design from WP to WP.  
The Best Practice Survey Stakeholders will be:  
• Project Team members 
• Consortium Member Organisations 
• Pilot Organisations 
• DLM Forum Members 
• DPC Members 
• All Archives with digital holdings 
• Other organizations with digital archival holdings 
• Other Archives without current digital holdings 
• Other organizations with growing record bases which will require digital archiving  
• Other organizations with growing record bases which will require submission to 
  Archives 
• Other current EC Research Projects (e.g. eSENS, APEx) 
• Manufacturer, Suppliers and Maintainers of Digital Archiving Systems 
• Manufacturer, Suppliers and Maintainers of ERMS and other CMS 
• E-Govt Regulatory bodies with oversight of digital records creation and preservation 
• DP Regulatory Bodies with oversight of digital records creation and preservation 
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4.4.1. WP2  
WP2 has four phases (which are aligned to the project-wide phases), the first two of which 
are relevant here: 
• pre-planning. This comprises creating a general model, which involves contacting key 
stakeholders from among the three Advisory Boards and Project Team Members to gather 
process information, and also creating use case definitions during M1 - M6, which involves 
liaising with of the Best Practice Stakeholders to obtain input for the use cases.     
• planning (including acquiring datasets, training of staff, arranging for implementation of 
’wrappers’ to make existing on-site components compatible with the new SIP/DIPs being 
developed, M7 - M27). This involves liaising with data managers, staff trainers, archival 
system / IT staff from: 
• Project Team Members 
• All Archives with digital holdings 
• Other organizations with digital archival holdings 
• Other Archives without current digital holdings 
• Other organizations with growing record bases which will require digital archiving  
• Other organizations with growing record bases which will require submission to 
  Archives 
• Other current EC Research Projects (e.g. eSENS, APEx) 
• Manufacturer, Suppliers and Maintainers of Digital Archiving Systems 
• Manufacturer, Suppliers and Maintainers of ERMS and other CMS 
It is vital to engage clearly with Stakeholders for all aspects of the pilots, so UML and plain 
language will be used to provide high-level documentation of the use cases and pilot 
scenarios. For clarification, use-cases present functional and non-functional requirements 
while pilot scenarios define the business and operational context against which the pilot can 
be evaluated. During the planning phase, end-user documentation will be produced in 
national language(s). 
Tasks T2.1 (General model and use case definitions) (M1-M6) involves liaising with: 
• Project Team Members 
• Pilot Organisations 
• DLM Forum Members 
• DPC Members  
• All Archives with digital holdings 
• Other organizations with digital archival holdings 
• Other Archives without current digital holdings 
• Other organizations with growing record bases which will require digital archiving  
• Other organizations with growing record bases which will require submission to 
  Archives 
• Other current EC Research Projects (e.g. eSENS, APEx) 
• Manufacturer, Suppliers and Maintainers of Digital Archiving Systems 
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• Manufacturer, Suppliers and Maintainers of ERMS and other CMS 
 
T2.2 (Legal and regulatory issues): (M7-M16) involves liaising with: 
• Project Team Members AMA and MINHAP 
• The European Commission 
• Other current EC Research Projects (eSENS) 
• E-Govt Regulatory bodies with oversight of digital records creation and preservation 
• DP Regulatory Bodies with oversight of digital records creation and preservation 
T2.3 Support for tool developers. (M7-M24). This involves liaising with: 
• Manufacturer, Suppliers and Maintainers of Digital Archiving Systems 
• Manufacturer, Suppliers and Maintainers of ERMS and other CMS 
4.4.2. WP3 
For the Best Practice Survey, WP3 focuses on pre-ingest, metadata, and SIPs. 
The stakeholders involved in providing input for task 3.3 (T3.3 – SIP creation tools, M7 
onwards) are mainly the national archives from the Project Team Members: the key 
stakeholders here being the national archives of Hungary, Slovenia, Denmark, Estonia and 
Norway; and the SMEs KEEPS, Magenta and ESS. 
4.4.3. WP4 
For the Best Practice Survey, WP4 focuses on creating a vendor-neutral AIP.  
In particular: 
• DLM Forum Members 
• DPC Members 
• Commercial / Technical Advisory Board Members such as the Open Planets 
Foundations 
with strong links to the wider Open Data community would be key stakeholders here.  
4.4.4. WP5 
For the Best Practice Survey, WP5 focuses on defining a DIP and providing access methods 
and interfaces for structured / unstructured data. 
Task 5.1 (Access and Presentation Requirements) consists of gathering requirements for 
access from consumers (OAIS term for users) through the Project Team Member National 
Archives, and the DLM Forum. The focus is primarily on the current consumers using current 
systems in use at the archives, and secondarily on considering future use. 
T5.2: (E-ARK DIP Format Requirements) will require communication with providers of 
standards for structured data such as EU FP7 Planets Project format SIARD (Software 
Independent Archiving of Relational Databases) based on SQL:1999. In this case the 
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standards provider is the Archival Advisory Board Member, the Swiss Federal Archives. 
Similarly for providers of standards for unstructured data suitable for use by OASIS CMIS 
(Content Management Interoperability Services). 
So the main stakeholders for this task would be: 
• Project Team members (esp. Magenta) 
• Manufacturer, Suppliers and Maintainers of ERMS and other CMS 
• Archival and Commercial / Technical Advisory Boards 
4.4.5. WP6  
A key focus for WP6 is that memory institutions need to justify the costs of long-term 
storage, and offering potential re-use (through open data, data mining, improved search and 
access) is one channel for this. 
In particular: 
• DLM Forum Members 
• DPC Members 
• Commercial / Technical Advisory Board Members such as the Open Planets 
  Foundations 
• Other current EC Research Projects (SCAPE, APARSEN) 
with strong links to the wider Open Data communities and the Big Data Communities would 
be key stakeholders here.  
4.4.6. WP7 
The main aim of WP7 is to develop a business and technical evaluation of the e-archiving 
services. The business evaluation will consist of a maturity model suitable for assessing the 
evolving maturity of the pilot sites. The technical evaluation will assess the cost-
effectiveness of the project’s tools and services. This will involve liaison with the following 
Communities of Interest: 
- Developers of assessment tools such as ARMA International (http://www.arma.org/) that 
developed the International Maturity Model for Information Governance and the Generally 
Accepted Recordkeeping Principles (GARP) and JISC (http://www.jisc.ac.uk/) responsible 
for the Records Management Maturity Model. 
- Assessment-related Research Projects such as TIMBUS (http://timbusproject.net/) that 
follows a risk management approach to assess and motivate preservation needs, 4C 
(http://www.4cproject.eu/) project that aims to assess cost-effectiveness of digital curation 
solutions, benchmarkDP (http://benchmark-dp.org/) that has the goal of "developing the first 
coherent, systematic approach to assess and compare digital preservation processes, 
systems, and organizational capabilities" and eSENS (http://www.esens.eu/) where several 
assessment are conducted to understand the ease of "access of citizens and business to 
public services across European borders". 
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Another key communication activity is to collate and publish recommended practices using 
an online knowledge Centre to support our Communities of Interest. 
The knowledge Centre (KC) can be used by different stakeholders for different purposes. 
Examples are: 
- Businesses stakeholders as a tool to understand records management and information 
governance practices and requirements; 
- Archivists, Records Managers and Information Governance experts and practitioners that 
can use the KC as a reference source for information and knowledge; 
- Academics and students that can use the KC as a teaching and learning resource; 
In order to reach those communities, WP7 will mainly focus on communication via:  
• DLM Forum Members (ARMA) 
• DPC Members (JISC) 
• Commercial / Technical Advisory Board Members such as the Open Planets 
Foundation 
• Other current EC Research Projects (4C, TIMBUS, eSENS, benchmarkDP) 
To summarize, key stakeholders have been identified for all WPs for the first year of the 
project, and WP Leaders communicate regularly to ensure that Stakeholders are 
approached in a helpful and timely manner, whilst retaining individual features for each WP, 
as they have different aims etc. Regular communication within E-ARK (see section 5 below) 
is a vital part of the process of ensuring that Project members are aware whose 
responsibility it is to contact Stakeholders throughout the project. 
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5. Internal Communications 
5.1. Day to day communications 
 
5.1.1. Tools 
Because the Project’s partners are geographically distributed across 11 countries, we must 
place a high reliance on electronic communications and take maximum advantage of the 
limited opportunities which present themselves for face-to-face, personal contact. 
The principal channel for communications will be electronic mail. In addition to individual 
emails, the project also provides a series of automated mailing lists to which they can 
subscribe. Hosted on a Ipswitch IMail Server, the mailing list system contains a number of 
lists, intended for different groups, to which project members can self-subscribe. 
Lists presently available are 
 
all    - intended for everyone working on the project 
technical  - for the discussion of technical matters in E-ARK 
comms_team  - for the discussion of dissemination matters 
wpleads  - for the E-ARK Work Package Leads 
projboard  - for all members of the E-ARK Project Board 
WP2, WP3 etc.           - for each Work Package. 
Another list: 
exec   - for all members of the E-ARK Executive Steering Committee 
will be activated shortly 
Further lists will be created as required for other special-focus groups. 
Anyone subscribing to one of these lists can contact every other subscriber. It is also 
possible for non-project members to be subscribed to these lists, if desired. 
The Project is committed to providing the widest possible access to project information for its 
participants. We have therefore also established a Sharepoint CMS (www.earkadmin.com) 
for the creation and storage of project-related information and reference material. This 
website provides facilities for ‘Announcements’ and a shared project calendar as well as 
dedicated discussion areas for specific project issues.  
While Sharepoint will be used for the overall management of E-ARK, we have also 
established a Redmine project management website to manage the project’s technical 
developments (http://redmine.eark-project.eu) This site will be used to plan and track 
development work and also to identify and resolve technical issues. 
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To support larger-scale communications, the project has set-up a Webex-based 
teleconferencing service which can support large numbers of simultaneous connections over 
Voice over IP or normal telephone connections. This enables the project to host large-scale 
meetings with full documentation support and audio-recording facilities. This facility is 
available for use by any member of the project and is, again, accessible to both project 
members and non-project members. 
 
5.1.2. Activities 
In order to maintain communications at Project Level, fortnightly teleconferences are held by 
the Project Co-Ordinator with all Work Package Leads. The first meeting of each month is 
attended only by the Work Package Leads. At the second meeting, all members of the 
Project Board are invited to call in so that urgent project-wide matters can be considered, as 
well as ensuring that all partners are fully aware of progress in all Work Packages. 
Within each Work Package, the Leads will be responsible for communications with the 
participating partners, and will set up their own teleconferences and face-to-face meetings 
as necessary. Where a face-to-face meeting is planned, we will check whether it might be 
possible to co-ordinate other meetings to minimise the time and cost involved in personal 
meetings. 
Finally, the Project will take all opportunities where participants are attending other events in 
person to organise its own face-to-face meetings where these are required. This especially 
arises in relation to the twice-yearly meetings of the DLM Forum at which many consortium 
partners will be present at no cost to the Project. 
5.2. Project Meetings 
E-ARK is managed overall in accordance with Project, Programme and Risk Management 
Best Practice as defined in the UK’s Office of Government Commerce’s Prince2, Managing 
Successful Programmes (MSP) and Management of Risk (M_o_R) methodologies. 
Our project structure will combine individual roles for co-ordinating and overall project 
management tasks as well as governing bodies for organising the day-to-day work in the 
work packages, for reporting and for preparing and taking the decisions needed to achieve 
the project’s objectives. 
There are three levels of governance within the Project: 
Executive Steering Committee 
Project Board 
Work Package Leads 
 
In addition there is a technical team led by the Technical Co-Ordinator. 
  
 
5.2.1. Executive Steering Committee (ESC) 
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The steering group for the project activities is the Executive Steering Committee (ESC) and 
is the highest authority of the project. All institutions in the consortium are represented by 
one delegate, usually the director of the institution or the head of department involved have 
a mandate for decisions. Institutions that also lead work packages are to delegate to the 
ESC a different person than their WPL.  
The ESC is the steering group for the whole of the project. It will be chaired by the PC, 
assisted by the PM and has a more formal character as the body that signs off general 
reports and major changes in all the activities brought forward by the PB. These include 
monitoring and harmonising the activities, progress of the project activities and the content 
aggregation, deciding on (re)allocation of resources or redefinition of work packages, 
deciding on changes in partner participation. It will review the plans for the remaining phases 
and will resolve conflicts based on the principles agreed in the consortium agreement, for 
example IPR issues within the project. Each member institution has one vote and majority 
resolves conflicts.  
The ESC will have telephone/online conference calls every six months (or incident-driven) 
and will meet face to face at least once every year. 
5.2.2. Project Board (PB)  
Day-to-day management of the project is the responsibility of the Project Board (PB). It 
consists of all WPL and is chaired by the Project Co-ordinator. 
The PB is responsible for the management, work and directions of the whole project, the 
work packages progress, and supervises the technical and scientific work with responsibility 
for decisions concerning the overall project management. 
The PB will have telephone/online conference calls every 2-3 months and will meet face to 
face at least once a year. 
 
5.2.3. Workpackages (WP) and Work package leaders (WPL) 
The project work is performed in workpackages (WPs) holding a group of staff from various 
institutions, each of which is co-ordinated by a WP leader (WPL). The WPLs are appointed 
by the institutions who have applied for the WP leadership effort, except for the Project 
Manager who is the WP01 leader automatically.  
The workpackage Leads will hold a teleconference every two weeks. 
The workpackages will have internal telephone/online conference calls every month and will 
meet face to face at least as necessary, chaired by the WPLs. 
5.2.4. Technical Team 
The technical work inside the project is coordinated by the Technical Co-Ordinator within the 
Technical Team. The scope of this team is to coordinate technical development actions 
(mainly across WP3 – WP7) and thus ensure that all delivered software in a specific WP is 
of good quality and interoperable with software developed in other WPs.  
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The Technical Team includes representatives from each development partner and leading 
institutions of WP3 – WP7.  
The Technical Team has internal telephone/online conference calls every month and will 
meet face to face at least twice a year with the main scope of aligning semi-annual 
development schedules.  
5.3. Reporting 
 
5.3.1. Internal Reporting 
Work Package Leads (WPL’s ) will provide fortnightly verbal ‘highlight’ reports at their 
teleconferences. These meetings will be minuted and copies of the minutes published on the 
Sharepoint site. 
All project partner organisations will be invited to attend WPL meetings once each month. 
The Project Manager will present a formal report on the use of project resources at each 
quarterly Project Board meeting. 
To support this activity, each partner will provide an aggregated quarterly report of person-
months committed at Task Level for comparison with the Description of Work. 
In addition, each partner will provide a report after 6 months of each year on financial 
resources consumed for comparison with the agreed budget. 
Both of these reports will be reported to the Project Board and then on to the Executive 
Steering Committee at their six-monthly meetings. 
In addition to these, the Executive Steering Committee will receive and approve the end of 
year formal Project Report to the EC prior to submission. 
All reports will be available on the Project Sharepoint site and accessible by all members of 
the project team. 
5.3.2. External Reporting 
In accordance with the Project Grant Agreement, E-ARK will submit a full report of its 
activities to the European Commission at the end of each project year. 
In addition, a Final Report, with a publishable summary, will be submitted to the EC at the 
end of the Project. 
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6. External Communications 
6.1. Communication and information exchange with EC-funded and other projects 
and organisations 
Based on their own activities which focus on a pan-Europen e-archiving infrastructure, the E-
ARK project has identified the following EC-funded and other projects, with which to 
exchange information:  
o e-SENS 
o eARD (http://riksarkivet.se/Media/pdf-filer/Projekt/eARD_informationstext_eng.pdf) 
o 4C 
o SCAPE 
o TIMBUS   
o DANRW (http://www.danrw.de/?lang=en) 
o APEx (http://www.apex-project.eu/index.php/en/) 
o benchmarkDP (http://benchmark-dp.org/)  
And other relevant ISA projects (http://ec.europa.eu/isa/)  
The full list of projects with which the E-ARK Project will engage will be finalised and 
recorded in a Stakeholder Registry. 
Care will be taken to observe proper protocol here, ie. going through Co-ordinators to 
establish WP-WP contact. Strong links have already been forged with the eSENS project, 
with E-ARK / eSENS teleconferences and F2F meetings arranged, shared meetings, and 
newsletter exchanges. Many E-ARK Project Members lead or are members of these 
projects, which facilitates good communication with them.  
6.2. Stakeholder focus groups and workshops 
Stakeholder engagement activities will be managed within WP8, and internal 
communications activities will be managed within WP1.  
T.1.8 Communications 
T.8.1 
Development and maintenance of dissemination strategy and project 
visual identity including E-ARK website design   
T.8.2 Maintenance of website  
T.8.3 Project results dissemination  
T.8.4 Digital Archives community dissemination  
T.8.5 Digital Preservation community dissemination 
 
These will be led by UPHEC and are split into two broad groupings: 
Formative and Consultative Activities’ - which will progress through the life of the project and 
be used as a two-way information exchange between the project and the wide range of 
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stakeholders; and ‘Summative Dissemination Activities’ - dissemination activities which 
represent the settled views of the project.  
The E-ARK project places a particular emphasis on interaction with stakeholders throughout 
the project because we believe this adds quality and credibility to the final outcomes as well 
as building momentum for them.  
Planned activities include: 
o Outreach workshops at DLM Forum Meetings 
o Interviews with stakeholders 
Which are formative activities, with summative activities appearing from year two onwards. 
 
6.3. Advisory Board Meetings 
There are three external boards to extend the coverage of stakeholders: 
Commercial / Technical Advisory Board (system / technology providers) 
Archival Advisory Board 
Data Provider Advisory Board 
These groups serve to assess contributions to and from the project, and the boards are open 
to interested parties. Meetings of these groups (annual face-to-face meeting with 
teleconference in between) will effectively benchmark comments received, and provide a 
‘gateway review’ at various points in the meeting. In order to effect this, the boards will be 
supplied with progress reports (probably quarterly), access to key documentation, and draft 
deliverables. These three external groups will be used to adjudicate on conflicting views of 
the community should these arise – ensuring that the project listens to the views of its 
constituents. The information gathered from all these consultations via normal knowledge 
elicitation methods (questionnaires, in depth surveys etc.) will form the basis of a 
comprehensive knowledge base (WP7) that will be kept by the DLM Forum as an ongoing 
resource and single point of reference. The boards will comprise both organizations and 
individual members, and these will also be recorded on the Stakeholder Registry. 
 
Specifically, the remit of the Commercial / Technical Advisory Board is to: 
ensure commercial compatibility with industry offerings and so ensure widespread 
commercial adoption of the E-ARK deliverables; 
ensure that E-ARK outputs remain compatible with state-of-the-art developments 
beyond the project; 
encourage commercial collaboration between suppliers/manufacturers and end-
users. 
 
Tessella, the Open Planets Foundation and Digital Forever joined the Commercial / 
Technical Advisory Board several months ago, and Oracle and Microsoft Research are in 
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the process of accepting invitations. We would anticipate the board to grow to 6 members in 
year one. 
 
The remit of the Archival Advisory Board is to: 
ensure that E-ARK outputs remain compatible with national and international 
requirements and legislation; 
ensure that E-ARK outputs remain compatible with existing tools and infrastructures 
to facilitate integration; 
advise and assist with the dissemination of information about and results from E-ARK 
within the global archival community. 
Current members of this board are: Queensland State Archives, the French, Dutch, and 
Swedish National Archives, and the Directorate General of Book Portugal. The North Rhine-
Westphalia State Archives, The National Archives UK, the Bulgaria Archives State Agency 
and the Swiss Federal Archives have already been approached / are in the process of 
accepting invitations. We would anticipate the board to grow to 10 members in year one.  
The remit of the Data Provider Advisory Board is to: 
• ensure that E-ARK outputs remain compatible with national and international 
standards and legislation, especially those relating to Interoperability with 
respect to Open Data and E-Government 
• permit E-ARK to engage with legislators on matters of common interest 
relating to information governance. 
• provide a means of two-way communications with relevant projects outside 
the Digital Preservation community. 
Current members of the Data Providers Advisory Board are the Danish Ministry of Finance, 
and the Estonian Ministry of Economics and Communication. The European Central Bank 
and the Hungarian Ministry of Public Administration and Justice have already been 
approached / are in the process of accepting invitations. We would anticipate the board to 
grow to 5 members in year one. 
Several staff from various European Commission departments are also keen to join these 
boards and sending out their invitations forms the next tranche of this communication 
activity. 
The first face-to-face Advisory Board meetings will be held this Autumn. 
 
 
 
 
6.4. Project Website 
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The project website is the responsibility of the DPC (Project Partner #06 ). A preliminary web 
presence has been established at: http://eark-project.eu/ and the project team is committed 
to keeping the website online beyond the duration of the project’s funding period.  
The set up and transfer of information to a Developed Project Website is to be completed by 
16 May  2014. This website will be transferable to the existing eark-project.eu domain and 
have the following functionality: 
user management functions to gather personal details and provide access to private areas; 
search function, searching within PDF and DOC files as well as HTML; 
RSS out news section; 
E-ARK Twitter display, encouraging users to follow; 
Links to E-ARK LinkedIn account and Mail Chimp mailing list. 
Feed from Code repository 
upload of images, files and documents and embedded remote media, e.g. FLICKR/ VIMEO 
enabled; 
repository to hold and publish major deliverables. 
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6.5. Social Media 
Our stakeholder analysis has identified a diverse audience, including many outside the main 
digital preservation research community. In order to reach these audiences, and maintain an 
enduring web presence and awareness of the project, E-ARK will maintain an active 
presence using Social Media channels. The project will use the project website, plus a 
dedicated RSS stream and a Twitter feed using the #eark hashtag to publicise activities, 
encouraging debate and participation, as these are channels which are accessible by all 
communities.  
We have established our own mailing list to which those with an interest in the project can 
subscribe on MailChimp, and to whom we will send regular bulletins and announcements. 
We will also ask associated projects with similar mailing lists, e.g. the Open Planets 
Foundation, to forward our messages to their members. 
The management of the Twitter account is undertaken by DPC and the @EARKProject will 
aim to tweet one digital preservation-related tweet per day. We will monitor interest outside 
the immediate partner organisations and involved stakeholders, by reviewing followers and 
use of the #eark hashtag. 
We will also encourage project team members who are Twitter account holders to tweet to 
their followers about the project and also to re-tweet E-ARK tweets, thereby increasing 
awareness. 
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6.6. Conferences and Events 
The principal focus for year 1 is raising awareness of the project and initial engagement with 
the various stakeholder communities to disseminate information about the problems 
addressed. The project team has identified a series of conferences and events which may 
provide fora, not only to raise awareness of the project, but also to attract relevant 
stakeholders and organize side events (meetings and workshops). 
 
Month Date Event Location Owner/ 
Affiliation 
Activity Topic 
2 12-13 
March 
2014 
Arkivforum 
 
Tekis, 
Sweden 
Björn Skog, 
ESS 
Part of 
presentation 
eARD presenter 
spoke about E-
ARK to ~200 
2 27 March 
2014 
Electronic 
Archives 
Sweden Björn Skog, 
ESS, Jan 
Dalstan 
Sørensen, 
DNA 
Presentations E-ARK forms 
part of each 
presentation 
5 10-12 
June 
2014 
DLM Forum Athens, 
Greece 
UPHEC/NAE
/NAH/DLM 
etc. 
Conference 
paper 
Project overview 
plus call for 
input on best 
practices.  
5 June 
2014 
EBNA European 
Board of 
National 
Archivesat EAG 
European 
Archives Group 
conference 
Athens, 
Greece 
Zoltan 
Szatucsek 
Presentation Project overview 
plus call for 
input on best 
practices.  
8 1 – 5 
Septemb
er 2014 
EGOVIS 2014 
(3rd 
International 
Conference on 
Electronic 
Government and 
the Information 
Systems 
Perspective) 
Munich, 
Germany 
Kuldar Aas, 
NAE 
Conference 
paper 
Project overview 
plus call for 
input on best 
practices 
9 6-10 
October 
2014 
 
IPRES 2014 
 
Melbourne, 
Australia 
 
Kuldar Aas, 
NAE 
Conference 
paper 
Project overview 
plus call for 
input on best 
practices.  
9 11-15 
October 
2014 
Second Annual 
Conference of 
the International 
Council of 
Archives 
(ICA)/9th 
European 
Conference on 
Archives 
Girona, 
Spain 
Karin 
Bredenburg 
(ESS), 
Kuldar Aas 
(NAE), Janet 
Delve 
(UPHEC) 
Presentation  General E-ARK 
information 
10 10-14 
Nov 2014 
DLM Forum  Lisbon, 
Portugal 
DLM/DNA/N
AH, NAN, 
etc. 
Presentations, 
workshops, 
advisory board 
meetings 
Project overview 
plus call for 
input on best 
practices. 
Gateway review 
from advisory 
boards. 
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This schedule will be updated as other suitable events become known, or further invitations 
are made. For example, there will be another EAG meeting late Autumn but the date is not 
yet known. 
The success of each occasion will be measured by monitoring and reporting on the 
indicators outlined at Section 2 –Objectives, following each event. 
 
6.7. Journal and Conference publications 
Publicity and briefing materials will be produced at strategic points during the project. Project 
partners will publish relevant articles and papers throughout the project duration in a range 
of academic journals or relevant conferences, selected to optimise message delivery and 
information dissemination to target audiences.  
The project has agreed the production of a special issue of the New Review of Information 
Networking, Taylor & Francis, ISSN 1361-4576 (Print), 1740-7869 (Online), focussing on the 
outputs of the E-ARK project. 
 
6.8. Reports 
During the first three months of the project, a compact version of the E-ARK description of 
work will be made available on the project website. 
Throughout the course of the project, and subsequent to each Advisory Board Meeting, 
minutes will be written up into a report designed to communicate progress to external 
stakeholders. The co-ordination and issue of these reports will be undertaken by UPHEC 
and will be made available through the project website within 7 days. 
The E-ARK project will culminate in the production of a report which will outline how to 
deploy the project pilot or parts thereof. This management of this deliverable will be 
undertaken by UPHEC and made available to all stakeholder groups and the wider digital 
preservation community via the DLM Forum website to provide more sustainable and long 
term access. The DPC will also play a key role in assuring continued access to this material. 
At the end of the project, one project partner with proven capacity is to be designated as the 
‘trusted repository’ for the project and all reports, deliverable and publications arising out of 
the project.  This partner will be responsible for creating an archive of the project at the end 
and this will inform the development of the sustainability plan. 
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6.9. Event Evaluations 
E-ARK intends to organise its own events and workshops and also participate in many 
events hosted by other organisations.  
The project is committed to a policy of continuous improvement throughout its 3-year 
existence, and wishes to measure not only the effectiveness with which it communicated 
information about its activities and wider issues of digital preservation after each interaction 
with an outside audience, but also to measure the long-term impact which it has achieved at 
project closure. 
For this reason, we have set ourselves the challenging target that we will achieve at each 
event a score of 4 or better on a wide variety of measures from 70% of respondents using a 
5-point measuring scale.  
We will measure both our effectiveness in organising and managing our events and also the 
quality of the content of the event. 
By the use of a web-based Survey Monkey online assessment, we will avoid the problem of 
delegates showing reluctance to complete paper forms at the end of an event owing to an 
anxiety to travel home. Although such feedback forms are traditionally anonymous, we will 
seek to increase the rate of completion by inviting delegates to leave their name and contact 
address, and those who do will be entered into a draw for a gift voucher or other appropriate 
prize. In past projects, this has proven to have a positive effect on the number of delegates 
who provide feedback.   
By using consistently phrased questions wherever possible, we will be able to compare our 
performance at different events, and take corrective action to address any perceived 
weaknesses. 
We will report on performance at events to the Project Board and Executive Steering 
Committee, and include summary information in our annual report to the EC. In addition, we 
will send to all those who attended a summary of the feedback given, together with any 
proposals for improvement arising from that summary.  
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7. Communications with the EC 
The E-ARK Project will seek to engage with the EC as a stakeholder as well as funder, in 
order to develop contacts with cognate EC-funded projects and initiatives. The channels 
defined in Section 6 – External Communications will be used to engage with the EC and 
other EC funded projects in this way. 
Contact with the EC project officer is the primary responsibility of the Project Manager, and 
formal reporting to the commission is described in Task 1.11 (Contact with the Commission). 
7.1. Formal Communications 
Communications with the EC will be used to demonstrate E-ARK’s accountability, "good use 
of public money" and a principle of efficient and effective spending of the funding. 
All reports will be submitted to the Project Officer as outlined in the Description of Work, and 
summarised in the table below: 
Deliverable	  
No.	   Description	   Month	  Due	  
8.1.1	   Annual	  Dissemination	  Strategy	  (Year	  1)	   2	  
5.1	  
GAP	  report	  between	  requirements	  for	  access	  	  
and	  current	  access	  solutions	   5	  
2.1	   General	  pilot	  model	  and	  use	  case	  definition	   6	  
3.1	   Report	  	  on	  available	  best	  practices	   6	  
4.1	   Report	  	  on	  available	  formats	  and	  restrictions	   6	  
3.2	   E-­‐ARK	  SIP	  draft	  specification	   12	  
4.2	   E-­‐ARK	  AIP	  draft	  specification	   12	  
7.1	  
A	  	  Maturity	  Model	  for	  Information	  Governance	  	  
–	  initial	  version	   12	  
 
An Annual Report to the EC is required at the end of each project year and will be structured 
in accordance with “Guidance Notes on Project Reporting – CIP ICT PSP Pilots B” Version 
1, 5 June 2009 (copy held on project Sharepoint site). This must be submitted within 60 days 
after the end of each reporting period and include. The report will include 
• progress of the work, achievements, differences between plans and actual work, 
future planning 
• use of resources (efforts, costs) 
• final report includes publishable summary and a plan on use and dissemination of 
results 
• financial statements (forms C) 
 Page 48 of 59 
 
 
All submissions will be made electronically; paper copies may only be submitted for signed 
originals of audit certificates. 
All deliverables will be e-mailed to the Project Officer with a copy placed on the project 
Sharepoint site. 
Public deliverables will be placed on the Project website 
Reports are to be submitted using the online tool "NEF" for input of costs and uploading 
periodic reports. 
Project reviews will be held for every reporting period (intermediate reviews are possible) 
with the Commission, together with independent peer experts in the activity areas of the 
project. Reviews will be managed through a remote review of deliverables and/or a review 
meeting and the findings of each session will be communicated through review or report. 
Project reviews will comprise: 
• the degree of fulfilment of the project work plan; 
• the resources utilised in relation to the achieved progress (principles of economy, 
efficiency and effectiveness); 
• quality and efficiency of project management; 
• the beneficiaries’ contributions and integration within the project; 
• dissemination and exploitation activities; 
• implementation of recommendations from previous review; 
• further planning; 
• description of the project products.  
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8. Roles and Responsibilities 
8.1. All E-ARK Partners 
All partners will: 
• be responsible for undertaking communication activities, in particular within their own 
countries and to their own communities of practice; 
• assist in the implementation of the E-ARK Project Dissemination Strategy and Plan of 
Activities as defined in this document by carrying-out communications tasks as 
directed by the Project Co-ordinator, Work Package (WP) or Task Lead; 
• include the E-ARK logo and website address on at least one page of their 
organisational website; 
• ensure communications reflect the E-ARK Project messages as described in Section 
3 – Key Messages; 
• use the E-ARK project mailing lists, and specific work package lists, for general 
communication and to notify other participants of the availability of new dissemination 
materials, results and papers uploaded to Sharepoint. Documents should not be 
attached to emails but a link to the appropriate location must be included; 
• participate in scheduled project and project team meetings to communicate progress 
to partners; 
• keep contact details on the E-ARK Sharepoint site up to date;  
• include the E-ARK Project web address and contact details in external 
communications related to the project;  
• use E-ARK appropriate templates for relevant project-related communications;  
• use their own organisations’ contacts and established communication channels in 
support of the E-ARK project as appropriate; 
• include the #eark hashtag when mentioning the project on Twitter; 
• acknowledge EU funding through communications, as specified in the grant 
agreement. 
8.2. WP2 Pilot Leads 
The Lead Partner for WP2 Use Cases and Pilots, together with the WP2 Pilot Leads – will: 
• identify and communicate specific use cases that will each be implemented in at least  
one pilot scenario, covering: 
o export from business systems 
o creation of SIPs  from unstructured and structured data 
o execution of the complete SIP -> AIP -> DIP data-flow to support migration 
and 
o submission/access scenarios.  
• identify existing use cases for access to content in physical and virtual reading rooms  
(with appropriate access controls) and as web-applications 
• identify and communicate additional use  cases that augment the main pilot 
programme including short “stretch tests” and 3rd party validation 
• identify and communicate legal and regulatory constraints, together with mitigation 
approaches 
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• provide  support and advice about  the operational environment of the pilot sites  to 
the teams in WP3-6 during the planning  phase (which corresponds to their main 
cycles  of iterative  (agile) design and development. 
• document the recommended practices and lessons learned in the project knowledge 
base. 
8.3. WP3-6 
The technical WPs 3-6 will gather best practice information as outlined in section 4.4 
8.4. WP7 
The Lead Partner for WP7 (Evaluation & Assessment) will: 
• propose to the community,  a maturity model for information governance that can be 
employed as a new tool; 
• implement a knowledge centre consolidating existing best  practices, standards and 
other references for information governance, supported by an information system 
suitable to keep  it updated over time; 
• define and communicate a set of recommended guidelines for effective and efficient 
information governance considering multiple relevant views of the items under  
consideration and according to the actual  state of the art of each of these views; 
• develop and promulgate a model to evaluate the maturity of organizations regarding 
their level of information governance; 
• develop a method to apply the maturity model to real life scenarios; 
• evaluate the impact on the pilots of the solutions developed in the project by using 
metrics obtained from the maturity model parameters; 
8.5. WP8 
The Lead Partner for WP8 Dissemination & Exploitation – will: 
• manage the undertaking of all external communication activities defined as described 
below 
• act as the central point of contact for all external communication activities;  
• delegate particular communications tasks to WP8 participants as required;  
• position the project and explain its scope and potential  impact to all identified target  
groups; 
• stimulate active take-up and use  of E-ARK infrastructure by a number of different 
potential  users groups 
• establish co-operative working relations with participants, their workforce, 
stakeholders in member countries (relevant institutions,  government 
officials/organisations, industry),  scientific communities and individual end users 
• promote integration of E-ARK outputs with other, related projects. 
• disseminate results to key stakeholders and users 
• explain the value of and promote integration of E-ARK tools and services in member 
states. 
• ensure the long-term  sustainability and exploitation of E-ARK tools and services. 
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• exercise ‘green’ practices and behaviours to minimise the Carbon Impact of the 
Project by reducing or eliminating  international travel wherever possible.  
• identify a designated alternate who will provide additional support and cover for 
communications management duties. 
• monitor, update and add to the Communication Strategy Document annually;  
8.6. Other Work Package Leads 
To aid in the communication of information about their work package, Leads will: 
• provide regular updates on work package progress at the scheduled project team 
meetings; 
• contact the WP8 Lead or their designated alternate at least two weeks before 
important milestones or the dissemination of results or deliverables to allow the 
discussion and planning of required communication activities; 
• ensure that all deliverables include an accessible summary section that can be 
repurposed for communication purposes and similar E-ARK activities; and 
• provide information and content on the work carried out within their work package as 
required by WP8 Participants producing communications outputs. 
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9. APPENDIX 1 – E-ARK Project Goals 
Goal No. Goal 
G.1 
Establish	  and	  implement	  an	  efficient	  and	  effective	  framework	  for	  
archival	  workflows	  covering	  ingest,	  preservation	  and	  use	  
  G.1.1 Align	  with	  existing	  policies,	  strategies	  and	  activities	  at	  European	  and	  national	  level	  
  G.1.2 Integrate	  existing	  tools	  and	  standards	  
  G.1.3 Conduct	  a	  continuing	  technical	  evaluation	  to	  assure	  the	  efficiency	  and	  effectiveness	  of	  the	  framework	  
G.2 
Significantly	  increase	  awareness	  and	  adoption	  of	  both	  E-­‐ARK	  tools	  and	  
recommendations	  amongst	  identified	  user,	  commercial	  and	  
governmental	  stakeholders	  
  G.2.1 Improve	  understanding	  of	  legislative	  and	  organizational	  issues	  
  G.2.2 Identify	  relevant	  scenarios,	  needs	  and	  requirements	  for	  interoperability	  and	  access	  
  G.2.3 Deploy	  E-­‐ARK	  framework	  on	  identified	  pilot	  sites	  
  G.2.4 Conduct	  a	  business	  evaluation	  to	  establish	  the	  positive	  impact	  of	  E-­‐ARK	  outputs	  
G.3 
Identify	  and	  create	  new	  business	  opportunities	  for	  managing	  and	  using	  
archival	  data	  content	  
  G.3.1 Ensure	  that	  the	  project	  responds	  to	  consultation	  with	  all	  relevant	  stakeholders:	  national	  archives,	  technology	  providers,	  system	  providers,	  national/regional	  government	  institutions	  throughout	  the	  project,	  amending	  its	  approach	  where	  necessary	  to	  meet	  requirements	  expressed	  
  G.3.2 Provide	  open	  source	  tools/services	  that	  can	  be	  deployed	  to	  support	  the	  E-­‐ARK	  framework	  
  G.3.3 Establish	  a	  maturity	  model	  with	  an	  innovative	  level	  5	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10.  APPENDIX 2 – E-ARK Project Indicators 
Indicator 
Relating to 
which 
goal? 
Indicator Method of measurement 
Minimum Expected 
Progress 
Year 
1 
Year 
2 
Year 
3 
1 Goal 1 
Standards 
Alignment 
Numeric: Number of relevant 
standards and references used or 
aligned as held in Register in Project 
Office. 
More info refer to: All WPs 
5 8 12 
2 Goal 1 
Tools 
updated 
Numeric: Number of existing tools 
updated 
More info refer to: WP3 to WP6 
NA NA 14 
3 Goal 1 Technical 
Evaluation 
Subjective / Numeric: Percentage of 
pilots deemed successful by 
representatives of the pilot sites. (max 3 
returns per pilot) 
More info refer to: WP7 
NA NA >94% 
4 
Goal 1 and 
2 
SIP 
Adoption 
Numeric: Number of pilot sites that 
commit to adopt and use the created 
SIP specification and tools. 
More info refer to: WP2, WP3 and 
WP6 
NA NA 5 
5 
Goal 1 and 
2 
AIP 
Adoption 
Numeric: Number of pilot sites that 
commit to adopt and use the created 
AIP specification and tools. 
More info refer to: WP2, WP4 and 
WP6 
NA NA 3 
6 Goal 1 and 
2 
DIP 
Adoption 
Numeric: Number of pilot sites that 
commit to adopt and use the created 
DIP specification and tools. 
More info refer to: WP2, WP5 and 
WP6 
NA NA 5 
7 
Goal 1, 2 
and 3 
Adoption 
of the 
entire 
framework 
Numeric: Number of pilot sites that 
commit to adopt the entire E-ARK 
framework following the end of the pilot 
phase. 
More info refer to: WP2, WP3, WP4, 
WP5 and WP6 
NA NA 4 
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Indicator 
Relating to 
which 
goal? 
Indicator Method of measurement 
Minimum Expected 
Progress 
Year 
1 
Year 
2 
Year 
3 
8 
Goal 1 and 
2 
Feedback 
Score 
(Range: 1 
to 5) 
Subjective / Numeric: Delegates at 
each event to provide detailed feedback 
More info refer to: WP8 
70% of responses 
Score >=4 
9 Goal 2 Newsletter  
Numeric: Total number of downloads 
of the newsletter per issue 
More info refer to: WP8 
150 500 1000 
10 Goal 2 and 
3 
Technical 
Advisory 
Board 
Numeric: Average number of members 
in the board attending meetings in year 
More info refer to: WP1 
6 6 6 
11 
Goal 2 and 
3 
End-User 
Advisory 
Board 
Numeric: Average number of members 
in the board attending meetings in year 
More info refer to: WP1 
10 12 16 
12 
Goal 2 and 
3 
Supplier 
Advisory 
Board 
Numeric: Average number of members 
in the board attending meetings in year 
More info refer to: WP1 
5 8 10 
13 
Goal 2 and 
3 
Governme
ntal 
Advisory 
Board 
Numeric: Average number of members 
in the board 
More info refer to: WP1 
5 8 10 
14 Goal 3 
Annual 
Commerci
al 
Confidenc
e Survey 
(Range: 1 
to 5) 
Subjective / Numeric: Survey of 
members of Supplier Advisory Board on 
their level of confidence that E-ARK 
products will enhance their business 
offerings 
70% of responses 
Score >=4 
15 
Goals 1,2 
and 3 
Acceptanc
e by EC 
Numeric: Number of Deliverables 
accepted by EC reviewers on first 
submission. 
100% 
16 
Goal 2 and 
3 
Business 
Maturity 
Level 
(Range: 1 
to 5) 
Self-Assessment / Numeric: Median 
(not mean) increase in Capability 
Maturity level of pilot sites’ 
organizations measured year-on-year 
More info refer to: WP7 
N/A 1 2 
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Indicator 
Relating to 
which 
goal? 
Indicator Method of measurement 
Minimum Expected 
Progress 
Year 
1 
Year 
2 
Year 
3 
17 
Goals 1,2 
and 3 
Assurance 
of Long-
Term 
Sustainabil
ity 
YES/NO: 
Confirmation that arrangements are in 
place for the long-term support and 
further development of the E-ARK 
outputs 
N/A YES 
18 Goal 1 
Overall 
Project 
Impact 
Survey 
(Range: 1 
to 5) 
Self-Assessment / Numeric: 
Using Project mailing list, responses to 
survey of all persons with whom the 
project comes into contact during its 
entire life to determine the extent to 
which E-ARK has positively impacted 
them and their organisations 
N/A N/A 
70% 
of 
respo
nses 
Score 
>=4 
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11. APPENDIX 3 – E-ARK Project Style Guide 
11.1. Achieving consistency and quality 
This guide is based on good practice within publishing and is designed to establish 
consistency as a quality of presentation. Variations in usage are confusing to readers, 
especially those who may be dealing with digital preservation for the first time. There is a risk 
that where variations occur in the use of colour, style or shape, readers will assume that 
these variations are intended to convey differences in meaning.   
For this reason, we have defined fonts, logos and colour schemes for use throughout the 
project. 
To achieve consistency in written style, the Project will use standardised Best as contained 
in the Modern Humanities Research Association’s Style Guide (Third Edition) 2013. 
Electronic copies of this publication are available on the Project’s internal Sharepoint site. 
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11.2. Logo 
 
  
 
Our logo will always be used in its specified aspect ratio (104 x 55) or a multiple of this ratio, 
and in either colour or greyscale using the colour schemes specified below: 
Colour Logo     Greyscale Logo 
 
R:173  G:38  B:36    R:66  G:74  B:82 
Hex: #AD2624    Hex: #424A52 
Pantone: 1805   Pantone: 432 
      Grey: 78:255 
 
The following colours will be used on the project website and in other supporting material 
EXAMPLE COLOUR REFERENCE CODES 
 RGB: 1 96 31 
Hex: #01601F 
 RGB: 13 77 122 
Hex: #0D4D7A 
 RGB: 187 96 65 
Hex: #BB605F 
 RGB: 84 183 87 
Hex: #54B757 
 RGB: 39 163 249 
Hex: #27A3F9 
 RGB: 186 29 176 
Hex: #BA1DB2 
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11.3. Font and formatting 
 
In order to promote and protect the image of the E-ARK Project, we have chosen and 
licensed a distinctive font for the Project Name on all presentation material and for use, 
where appropriate on supporting material 
Yacarena Ultra FFP 
 
ABCDEFGHIJKLMNOPQRETUVWXYZ 
abcdefghijklmnopqrstuvwxyz 
This font is available for download by project members from the project Sharepoint site. 
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11.4. Templates 
 
The project is creating templates to ensure consistency of appearance of our printed 
outputs. We are also creating templates to support our project management activities. 
Templates are stored on the project Sharepoint Site 
We have already prepared templates for: 
• Powerpoint presentations and 
• Deliverable cover pages 
As well as 
• A time and activity recording template and 
• A Product Description template 
A report body template is being tested in the preparation of this, the project’s first public 
deliverable.   
 
 
 
